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9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- G NOO1/ 0002
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11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
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ACRN: AV NET | NCREASE: $1, 000.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
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and effect.
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JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
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Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purpose of this Mdification, a supplenmental agreement is as follows:

a. Incorporate the requirement for General Dynami cs Land Systems to prepare an inspection report and repair statement of work for
one damaged US Marine MLAL turret currently located at the Linma Arny Tank Plant. The scope of work for this effort is incorporated in

the delivery order as clause C. 3.5.13. Subd in 0005AK is incorporated in the total anopunt of $1,000.00 as funding for this effort.

c. Revise Attachment IV (List of No Cost Engineering Changes, ECPs and CR' s Wthout Logistics Inpact) to incorporate ECP GDLU 6247
(I nproved Quick Hydraulic Disconnect).

2. The performance period for this requirenent (identified under paragraph la. above) will be June 25, 2004 through July 31, 2004.
3. As aresult of this action, the contract total price is increased by $1,000.00 from $233, 453, 325. 15 to $233, 454, 325. 15.

4. Changes to the bel ow pages are marked with an asterisk:

SECTI ON DELETE PAGE # ADD PAGE # DECSCRI PTI ON
B -- 7i (f) Add Subd in 0005AK
C 13e - 13j 13e - 13j Incorp. C 3.5.13
G -- 25s Add G Page
Attach. IV page 4 page 4 Add ECP GDLU 6247

5. Except as provided herein, all other ternms and conditions of the contract remain unchanged and in full effect. The contractor
wai ves any further clains for equitable adjustment under this delivery order for Mdification 43.

*** END OF NARRATIVE A 051 ***
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Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0005AK SERVI CES LINE | TEM $ 1, 000. 00

NOUN: DAMAGED TURRETT -

AVS CD: MDEMDOOO

I NSPECTI ON
PRON:  474GACU347 PRON AMD: 01

CUSTOMER ORDER NO M PR4HDP000038

DESCRI PTI ON/ SPECS/ WORKSTATEMENT

ACRN: AV

UNDER THI' S SUBCLI N

SEE CLAUSE C. 3.5.13 FOR A DESCRI PTI ON
OF THE SCOPE OF WORK TO BE PERFORMED

(End of narrative B001)

I nspection and_Accept ance

INSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31-JUL- 2004

1, 000. 00
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SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

020b0604020202020204 020b0604020202020204 020b0604020202020204 020b0604020202020204 020b0604020202020204 020b0604020202020204
020b0604020202020204 020b0604020202020204 020b0604020202020204

C. 1 General

C.1.1. The Abrans |ntegrated Managenment (AIM) Programis designed to produce a rebuilt vehicle in accordance with Arny Regul ati on (AR
750-2. The regulation defines rebuild as "Restores an itemas nearly as possible to original or new condition in appearance, performance
and |ife expectancy, acconplished through conplete disassenbly, inspection of all conponents and repair/replacenent of worn or

unservi ceabl e items using original manufacturing tol erances and specifications.” To rebuild the tank to "like new' condition wll
increase readi ness and reduce Operations & Support (Q&S) cost. The nethodol ogy to achieve a rebuild vehicle shall be established by

Anni ston Arny Depot (ANAD) and Ceneral Dynanmics Land System (CGDLS) through deternining the nost econonical neans to achieve the rebuild
criteria of AR 750-2.

C.1.2 Under this program the MLAL tanks will be stripped at Anniston Arny Depot (ANAD). Engines will be inducted in the ANAD SLE
Program The Contractor will induct the stripped MAL hulls, SLE engines and other recycled and upgraded conponents provided by ANAD

into the existing production line at Lima Tank Plant and rebuilt to the latest baseline configuration as listed in paragraph C 3.

C.2 Contract Data Requirenents

The Contractor shall prepare technical data and financial reports in the format, scope specified and furnished with the Contract Data
Requi renments List, DD Form 1423 (Exhibit A).

C. 3 Vehicle Baseline

C. 3.1 The MLA1 Abrans Al Mtanks shall be manufactured in accordance with the Prime |Item Fabrication Specification SC X-10020, Revision K
dated 14 January 1993 including SCNs 1, 2,3,4,5, 6,7,10 and ECP H8T2024 (Eyesafe Laser Rangefinder Gunner's Primary Sight) and the Final

I nspection Record for Tank, Conbat, Full Tracked, 120 MM Gun, MLAl, Revision FL, QF-8750015, dated 13 Mar 1993, as inpacted by SCNs
1,2,3,4,5,6,7,10 and ECP H8T2024. The Prinme |Item Specification, ECP Listing and Specificati on Addendum (Exhibit B) will establish the

Al M vehicl e baseline configuration for this contract.

C.3.1.1 The Prinme Item Specification is revised to include the revisions identified by Al0 designator (SC X-10020-Al0, dated 3 March
2000) .

C.3.2. Modification 39 incorporates the authorization given in TACOM | etter dated January 23, 2004 for the ACO DCMA Limato allow

t heacceptance of Al M tanks which incorporate ECP GDLU6298 "New Upgr adedTank Commander's Panel (UTCP), P/ N 12473169".3. Eight (8) of the
11 Al M Tanks being presented for sale in January 2004 have incorporated the new ECP. The new UTCP i ncor por at esanaut onati ¢ NBC Shut Down
function which effects the Serial Link Disconnect characteristics. Wiile the old UTCP (P/ N 12993545) causes the NBC Main Key Switch to
illum nate,the new UTCP does not illuminate the NBC Main Key Switch. Thischange in theSerial Link Disconnects prevents theAl Mtanks from
nmeeting thePrine |tem Specification (SC X-10020- A10), paragraphs: 3.2.1.1.8.1 Serial link disconnected, and 4.2.1.1.8.1 Serial |ink

di sconnected requiring the switch to illumnate.

C.3.2.1 TACOWM Abr ans has eval uated the technical and quality inpacts of the change and requests thatthe contractbe nodifiedas follows:

"AlMtanks with the New Upgraded Tank Commander's Panel (UTCP), P/ N 12473169 shall be tested against the follow ng revised
par agraphs of the thePrime Item Specification (SC X-10020-A10). Testing of AIM Tanks with the O d Upgraded Tank Commander's Panel (UTCP)
12993545) will remain subject to the requirenents of the Prime Item Specification (SC X-10020-A10) original paragraphs 3.2.1.1.8.1 and
42.1.1.8.1.

The foll owi ng revised paragraphs are applicable ONLY to AIM Tanks with the New UTCP, P/ N 12473169:

3.2.1.1.8.1 Serial link disconnected. Disconnecting the serial |ink between the UTCP and the RHNB, with NBC MAIN OFF,
shall cause the UTCPs WARNI NG LOW BAT, NBC WARN FILT CLOG NBC ALARM NUC, NBC WARN SPONSON OVRT I'N, NBC WARN SPONSON OVRT QUT LEDs, and
a variable tone to be generated in the vehicle intercomunication system earphones. The NBC MAI N anber LED shall remain extinguished. The
ALERT LED on the RHNB display shall illumnate and the error display nessage [ UTCP - RHNB COW FAULT USE CB26 for NBC CRTL] shall be
avail abl e on the RHNB display after 5 seconds when the SCROLL DOMN arrow button is pressed. Wien the serial link is reconnected the five
UTCP LEDs noted above shall extinguish and the RHNB ALERT LED shall extinguish. The serial interface error display nessage shall
di sappear when the SCROLL arrows buttons are cycled up and down. The variable tone alarnshall be turned OFF by pressing the ALM MJTE
button on the UTCP.

4.2.1.1.8.1 Serial link disconnected. Wth NBC MAIN OFF, disconnect the serial |ink cable between the UTCP and the RHNB
by opening circuits 2WO02-9 pin b to RHNB J5 pin b and 2WO02-9 pin ¢ to RHNB J5 pin c. Verify that the WARNI NG LOW BAT, NBC WARN FI LT
CLOG, NBC ALARM NUC, NBC WARN SPONSON OVRT I N, and the NBC WARN SPONSON OVRT QUT LEDs, on the UTCP, and the ALERT LED on the RHNB
illumnate. Also, verify that a variable tone is generated over the intercomrmunicati on headphones. Verify that the NBC MAIN anber LED
renmai ns extinguished. Depress the ALM MJTE button on the UTCP and verify that the tone is no | onger heard over the interconmrunication
headphones. Use the RHNB SCROLL DOWN arrow button to verify that the RHNB di splay shows the error nmessage UTCP SERIAL |/F FAlI LURE USE
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CB26 FOR NBC CTRL. Reconnect the serial link cable that was disconnected and verify that the RHNB ALERT LED exti ngui shes and the UTCP
WARNI NG LOW BAT, NBC WARN FILT CLOG NBC ALARM NUC, NBC WARN SPONSON OVRT IN and NBC WARN SPONSON OVRT QUT LEDs extinguish. Al so, using
the SCROLL UP and SCROLL DOWN arrow buttons, verify that the error message on the RHNB display is extinguished."

C.3.2.2 Acceptance Criteria Revised Turret Network Box (RTNB)

Modi fication 41 incorporates the relief to the tank acceptance criteria as provided in TACOM PCO | etter dated April 28, 2004 for a known
sof tware anonmaly, which will be corrected at a future date. Wen the software correction is available, this testing requirement will be
reinstated:

"Paragraph 4.2.1.2.1.1 testing shall not be applied to the Circuit Breaker 18 on the Revised Turret Network Box (Note: RTNB
is GFM under Delivery O der 0002) until further notice and should not be a factor in tank acceptance."

C. 3.3 Vehicle Baseline "Production Year Four (PY4)

C.3.3.1 The contractor agrees to purchase material sets to support Anniston Arny Depot's inductions and deliveries, and its own delivery
schedul e for the PY4 Program The vehicles to be inducted into the PY4 Programw |l be 10th and 11th year configurations. The contractor
shal | purchase sufficient materials to produce AIMtanks in accordance with Section C of this contract, and the technical description
devel oped under the MAP contract DAAEQ7-96-C X168 for the vehicle year configurations called up. Material sets for Anniston

shall be as described in Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up. The contractor shall determ ne the
appropriate materials for its own use which will be substantially as described in Section C and Attachment 1, as nodified for the
vehicle configuration year called up.

C.3.3.2 The PY4 vehicle induction schedule is as follows: The vehicles will be inducted starting with the 11th year first in accordance
with the delivery schedule as shown on the "Al M Overhaul Program Production Plan" dated 14 July 2000.

Year Vehicle Quantity
10t h 89
11th 46

C.3.3.4 In addition to the vehicle descriptionin C 1.1, C 1.2, C 3 and C 3.2 above, the PY4 AIM Vehicles shall incorporate the
foll owi ng scope of work requirenents:

Installation of Block G Mbdification Kits (applies to 90 vehicles)

Upgr aded Tank Commander's Panel P/ N 12993545, and UTCP Mounting Hardware

MLALID Kit A Wl drments

Reroval of O d Serial Nunber Tag

Installation of Turret PlatformBlock P/ N 12549829

Wyodl and Green Canoufl age Pai nt

ECP GDLT 9022 (per dropout factor)

ECPs, GDLT 9018, GDLT 8876, GDLT 8798, GDLT 5434, GDLT 8872

ECP G5T1018R1 Pl ugger (Material will be GFE)

ECP GDLU 2165 Quick Disconnect (Material will be GFE)

El ectroni c Mizzl e Reference System (EVRS)

Pul se Jet System (PJS)

Slip Ring Mod Kits

ECP GDLU 2149 (NBC Sponson Drain Val ve)

ECP GDLU 2206 (Plate with new serial nunbers)

ECP GDLU 2284 (Paint Free Surface on Antenna Base)

ECP GDLU 2239 (Latch Bl ock Pin)

Trunnion Bearing, P/N 12323863 (100% Repl acenent)

Slide Munt Aftcapt Tray, P/N 12929075

Enbedded Di agnostic (ECPs GDLU 2275, GDLU 2234, GDLU 2316)

C.3.3.5 The scope of work which requires the contractor to procure the Hull Network Box (HNB) and Turret Network Box (TNB) has been
renoved fromthe PY4 Requirement. In lieu of the HNB and TNB, PY4 vehicles will incorporate the Revised Hull Network Box and the Revised
Turret Network Box (RTNB). The RHNB and RTNB will be furnished as GFM as a result, the GFMlist Attachment Il is revised to include the
RTNB and RHNB as wel| as the breakout of the required Block G Md Kits.

C.3.3.5.1. AIMPY4 Incorporation of ECP G/T4318 "Revi se Snoke G enade Launcher Box", SubCdin 0005AB

The contractor shall incorporate ECP G/T4318 titled "Revise Snmoke Grenade Launcher Box" into the follow ng 16 AlM PY4 vehicles: L10015,
L10026, L10027, L10028U, L10035, L10142, L10047, L10053, L10054, L10060, L10065, L10100, D10044, D10050, D10163, D10084. The scope of
work for this effort is as follows:

a. Mdify two locating fixtures, one used for the left side and one used for the right side turret. Fixture nodification is required
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because existing fixtures were devel oped around a new production turret build process that does not have all the other exterior

wel dnments applied. In the case of these 16 vehicles the turret will have all the exterior weldments and brackets already applied; the
contractor will need to nodify their fixtures to work on a conpleted turret. (1T IS NOTED THAT THI S SCOPE OF WORK TO MODI FY FI XTURES WAS
COVPLETED UNDER CONTRACT DAAEO7- 98- C- N0O2, MOD P00040)

b. Renpve the eight old weldments fromthe turret structure, performsurface preparation for weld process and weld on ei ght new pads
P/ N 12273718- 83.

c. The contractor shall then install the new Grenade Launcher Box P/ N 81361-13-12-176 which will be provided as GFkM for this effort.
The GFM List, Attachment |l dated Jan 2002 has been revised to reflect a quantity of 32 each, Genade Launcher Box for PY4 to be applied

to these 16 vehicles (serial nunbers identified above).

C.3.3.5.2 AIMPY4 (ECP GDLU 2275) SOWfor Renoval and Installation of 17 Cables

The contractor is required to incorporate ECP GDLU 2275 into Al M PY4. ECP GDLU 2275 calls for a 96" cable to be installed into the AIM
vehicles. It has been determined that the 96" cable is of the wong Iength and an ECP is in process to correct this error. In the
meantinme, the contractor shall renoved 96" cables from9 PY4 vehicles identified at LATP in workstation 5993 and install 72" cable
12992347-072 into those vehicles. The contractor shall also install 72" cables in 8 vehicles identified in workstation 5940. FOR ECP
GDLU 2275 THE 72" CABLE P/ N 12992347-072 REPLACES THE 96" CABLE.

C.3.3.5.3 ALM PY4 Repair of Two Danmaged Vehicles

C.3.3.5.3.1 The follow ng scope of work is for the repair of two government owned Al M PY4 vehicles that were damaged while in transit
after leaving the Lina Arny Tank Plant. The scope of work is based on the contractor's Rough Order of Magnitude (ROM titled "Train
Weck Repair Labor and Material dated April 15, 2003". It has been determi ned that one vehicle received nore extensive damaged than the
other, the vehicle that received the npost danmage is identified as Vehicle 1 and the | essor dammged vehicle is identified as Vehicle 2.
The repair scope of work for these tanks is as follows:

C.3.3.5.3.2 The contractor shall performthe follow ng Scope of Work for repair of Vehicle 1 as foll ows:

Renpve approxi mately 40 broken Screws

Rermove damaged 12337598 Plate Bustle Plate

Cut out Louvers and Pl ates

Cut of f 12344524 Rear in Bustle (part of the 12344534 renoval)

Rermove Damaged Bustl e Rack

Rermove Both Ammp Racks

Cl ean Racks and renove burr on left side rack top tube

Rermove damaged PLGR Antenna Cabl e

Renpve and repair danaged Gille Doors (3) (Weld repair and grinding required)
Wl d repair damage at the center of the nose. Weld build-up 4-inch area.

C ean inside of turret and hull

Pul | Power Pack and deternmine the extent of damage to Right Cool er Fan and Drive
Repl ace bad hardware as required to resolve Fan issue

Cl ean Power Pack and Engi ne Conpart nment

Locate Rear Bustle Plate and Louvers and weld in Pl ace

Locate and wel d Environnental Cover in place.

Locate and weld the Wnd Sensor Munt and Support

"Weld Tie Bars, Loops and Plates on the rear of Bustle"

"Clean, Prinme and Paint bare netal surfaces "

Install PLGR Antenna Cabl e and Seal Fl anges.

Install Amp Racks and Repl ace Seals and install Blow Of Panels

Seal Blow Of Panels and pressure check

Re-install repaired Gille Doors and Install New Gille Screens as required.
Install Latches and Latch Hardware for Wnd Sensor

Install Wnd Sensor.

Rermove and repl ace damaged Battery Door Handl e.

Repl ace Danaged Door Bezel on Battery Door

Renove and repl ace danaged Main Gun Rear Thernmal Tube and sand rough surface on the forward tube and prine area
Wel d new Handl e on the Loader?s Hatch

Prep Power Pack and install

Install Top Deck and insure proper fit up

Install new Turret Lock

Conpl ete Test and Accept Requirenents(5993 and 5900 hours less Skirts and Radi o Checks)
Prep and Load- M g.
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Prep and Load- I nsp.

C.3.3.5.3.3 The contractor shall performthe follow ng Scope of Work for repair of Vehicle 2 as foll ows:

Repl ace Turret Lock Assenbly

"Do Fire Control self-test, Fire Inhibit, Stab Freq. Response, Conputer Self Test, Enbedded Di agnostics and Boresi ght Retention"
Level Road Drift

Prep and Load- M g.

Prep and Load- I nsp.

C.3.3.5.3.4. The parties agree that the contractor shall notify the Contracting Oficer of any repairs needed for these two vehicles
that is not covered under the above scope(s) of work. At that time the government shall determ ne whether or not to negotiate the cost
and fee for the additional scope of work. The governnment has the option to provide the material as GFM

C.3.3.6 Anniston Manufacturing Responsibility. For Production Year Four (PY4), Anniston Arny Depot will provide the follow ng:

Part Nunber Item

12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact
12529570 Contact Pin Assenbly

C. 3.4 Vehicle Baseline "Four (4) U S. Arny National Guard Vehicles

C.3.4.1 The contractor agrees to purchase material sets to support Anniston Arny Depot inductions and deliveries, and its own delivery
schedul e for four Arny National Guard vehicles. The contractor shall purchase sufficient materials to produce AlMtanks froma 11th year
configuration inducted tank in accordance with Section C of this contract, the technical description of the 11th year configuration

nodi fi cations devel oped under MAP Contract DAAEO7-96-C- X168 and the fol |l owi ng negoti ated engi neeri ng changes: Upgraded Tank Commander's
Panel (UTCP) P/ N 12993545 and UTCP Munting Hardware, Turret Platform Bl ocks P/ N 12549829, Del ete Arnor Junction Box, MLAL Kit A

Wl dnents, ECP 9022, ECP 9018, ECP 8798, ECP 8876, ECP 5434, ECP G6T1018Rl1 PLGR (Material wll be GFE), ECP GDLU 2165 Quick Di sconnect
(Material will be GFE), EPLRs, Renpval of Od Serial Tank Nunbers, Wodl and Green Canpufl age Paint . Material sets for Anniston shall be
as described in Clause C.7 as nodified to produce the AIMtanks froma 11th year configuration inducted tank. That contractor shall
determ ne the appropriate materials for its own use which will be substantially as described in Section C and Attachnment |, as nodified
for the 11th year configuration inducted tank.

C.3.4.2 In support of the four(4) National Guard vehicles, Anniston Arny Depot will provide the follow ng:

Part Nunber ltem

12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact

12529570 Contact Pin, Assenbly

C.3.5 AILM Production Year Five (PY5) Program Requirenents

C.3.5.1 The contractor shall provide the below itens incorporated under Subdin 0004AA (PY5 Program W ndow G ass Requirenent) to support
the AIM PY5 Material Requirements: NOTE QUANTI TY WAS ORI G NALLY 135; HOAEVER DUE TO PY5 VEHI CLE REDUCTI ON PART QUANTI TI ES WERE CHANGED
TO 125. 10 UNITS EACH PREVI QUSLY PROCURED W LL BE USED FOR PY6 REQUI REMENTS.

Nonencl at ur e Part Nunber Quantity
Beam Splitter 12988980 125
W ndow 12988979 125
Dayl i ght W ndow 12932490 125
Radi cal Filter 12932488 125

C.3.5.2 PY5 Vehicle Material Sets

The contractor agrees to purchase material sets to support Anniston Arny Depot's inductions and deliveries, and its own delivery
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schedul e for the PY5 Program The vehicles to be inducted into the PY5 Programw Il be 10th, 12th, 13th and 8th year configurations.

The contractor shall purchase sufficient material to produce AIMtanks in accordance with Section C of this contract, and the technical
description devel oped under the MAP contract DAAEQ7-96-C- X168 for the vehicle year configurations called up. Material sets for Anniston
shal |l be as described in Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up. The contractor shall determ ne the
appropriate materials for its own use which will be substantially as described in Section C and Attachment 1, as nodified for the
vehicle configuration called up. |IT IS NOTED THAT AlM PY5 MATERI AL WAS ORI GNALLY AWARDED FOR A QUANTI TY OF 135 VEH CLE MATERI AL SETS;
HOWEVER DUE TO PY5 VEH CLE LABOR REDUCTI ONS, QUANTI TY WAS CHANGED FROM 135 TO 125. 10 VEH CLES SETS PREVI QUSLY PROCURED W LL BE USED
FOR PY6 REQUI REMENTS.

C.3.5.3 The PY5 vehicle induction schedule is as follows: The vehicles will be inducted starting with the 10th year first in accordance
with the delivery schedul e as shown on the "Al' M Overhaul Program Production Plan" dated Novenber 2001.

Year Vehicle Quantity
10t h 68
12th 29
13th 14
8th 14

C.3.5.4 In addition to the vehicle description as shown in C 1.1, C 1.2, C 3 and C 3.2 above, the PY5 Al M Vehicles shall incorporate the
followi ng scope of work requirenents:

Instal lation of Block G Mdification Kits

Upgraded Tank Commander's Panel P/ N 12473169, and UTCP Mbunting Hardware
MLALID Kit A Wl dnents

Renoval of O d Serial Nunber Tag

Installation of Turret PlatformBlock P/N 12549829

Wodl and Green Canoufl age Pai nt

ECP GDLT 9022 (per dropout factor)

ECPs 9018, GDLT 8876, GDLT 8798, GDLT 5434, GDLT 8872

ECP G6T1018R1 Pl ugger

ECP GDLU 2165 Qui ck Di sconnect

El ectroni c Muzzl e Reference System (EMRS)

Pul se Jet System (PJS)

Slip Ring Md Kits

ECP GDLU 2149 (NBC Sponson Drain Val ve)

ECP GDLU 2206 (Plate with new serial nunber)

ECP GDLU 2284 (Paint Free Surface on Antenna Base)

ECP GDLU 2239 (Latch Bl ock Pin)

Trunni on Bearings, P/ N 12323863 (100% Repl acenent)

Slide Munt Aftcap Tray

Enmbedded Di agnostics (ECPs GDLU 2275, GDLU 2234, GDLU 2316)

ECPs GDLU 2256, GDLU 2262, GDLU 2268, GDLU 2257 and GDLU 2253 (per drop out factor)
ECP GDLU2200 (J Plate Stiffener)

ECP G2T4106 (Loc Report Systens)

ECP GDLU2239 (Ammp Door Bracket)

ECP GDLU2225 (Hydraulic Quick Disconnect Relocation)

ECP GDLU6235 (NBC Cool i ng Turbi ne Beari ngs)

ECP GDLU2297 (Personnel Heater Sources of Supply)

ECP LOT3002R1 (AmmD Rack Cuide Del etion)

Race Ring Drain Hole Relocation

Remove "Grind" Of Both the Od Serial Nunber and O d Registration Nunber

C.3.5.5 Anni ston Manufacturing Responsibility. For Production Year Five (PY5), Anniston Arny Depot will provide the follow ng:

Part Nunber Item

12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact

12529570 Contact Pin, Assenbly

C.3.5.6 Arnor Upgrades_ PY5

C.3.5.6.1 AIMPY5 will induct 14 eighth year vehicles which will receive front and side arnmor. Arnor is to be upgraded on MIAl 8th



Reference No. of Document Being Continued Page 9 of 20

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 01- G N0O1/ 0002 MOD/AMD 43

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

year vehicles fromthe Contractor Furnished Material front/side turret arnmor configuration to the current MLA1/ MLA2 Governnment Furni shed
Material (GFM heavy arnor front/side arnor configuration. Arnor packages shall be GFM The Contractor shall be required to devel op
procedures for the renoval of and disposal of the vehicle arnmor currently in the vehicle and preparation of the vehicle for
incorporation of GFrM frontal and side heavy arnor packages.

C.3.5.6.2 Engine Fuel Cell Relocation, PY5

Al M PY5 incorporates the foll ow ng scope of work changes for the Engine Fuel Cell Relocation:

1) ANAD will rework the reaction bracket and renmpve the three appurtenances for the left engine fuel cell; and GDLS will add three
appurtenances in new |locations to allow installation of the reclainmed |left engine fuel cells and/or replacenent new fuel cell.

2) ANAD will renove right front fuel cell "donut" during fuel bul khead reclamation process, and GDLS LATP will release the -Al0
drawi ng, locate and weld a new donut on at assenbly.

3) ANAD is to check for bowed NBG floors and repair if required. NO GDLS action.

4) ANAD is to check NBC pads and repair if required. NO CGDLS acti on.

5) ANAD is to check for damaged engi ne conpartnment floor and repair if required. NO GDLS ACTI ON.

6) GDLS is to release the A10 drawing defining rework and trimthe precleaner door angle at hull assenbly.
7) ANAD is to check the rain gutter above the plenum and repair any defective welds.

C.3.5.7 PY5 Option for Five (5) AlM Vehicles

The clause incorporates the option for a quantity of AIMPY5 vehicles. The vehicles to be inducted for the option quantity will be 11th
year configuration. The contractor shall purchase material sets to support Anniston Arny Depot's inductions and deliveries, and its own
delivery schedule for the option quantity. The contractor shall purchase sufficient naterial to produce AIMtanks in accordance wth
Section C of this contract and the technical description devel ped under the MAP contract DAAEQO7-96-C X168 for the vehicle year called
up. Material sets for Anniston shall be as described ini Clause C.7 as nodified to produce AlMtanks fromthe vehicle year called up.
The contractor shall determne the approporeiate materials for its own use which will be substantially as described in Section C and
Attachrment 1, and nodified for the vehicle configuration called up.

C.3.5.7.1 In addition to the scope of work described in C. 3.5.7 above, the Five PY5 Option Vehicles shall incorporate the scope of work
as described in C1.1., C1.2, C3, C3.2, C351 C354 C355 C35.6.2

C.3.5.8 AlM SOW For Storage of a Quantiy Up To 61 Vehicles (20 from PY4 and 41 from PY5) at LATP

C.3.5.8.1 PM Abrans has directed that 20 PY 4 vehicles (8 ea. May 03 vehicles, and 12 June 03 vehicles), and 41 PY5 AIMvehicles wll
require storage at LATP for consolidated shipnment to Korea. The Scope O Wirk for this effort is as described bel ow (reference TACOM
RFP dated 27 May 2003 and GDLS Proposal M 0916R45 dtd 18 June 2003).

C.3.5.8.2 The Contractor shall performinitial preparation for storage actions, a pre-shipping gymastication of the recoil system
exerci se, as specified below. Eventually the contractor shall l|oad and ship the vehicles in accordance with the provided shipping
schedul e. Maintenance will be performed quarterly by DCMA LATP personnel. The contractor will install final production batteries as a
task for initial preparation. Lina Government personnel will nonitor and be kept inforned of all activities.

C.3.5.8.3 |Initial Storage Preparation

C3.5.8.3.1 The contractor shall park the vehicles for storage in the designated fenced East Parking |ot.

C.3.5.8.3.2 The contractor shall performthe following tasks (it is noted that some of these task may already be required under nornal
operation) when they nove the vehicles fromthe staging area to pernanent storage in the East parking lot:

a. Drive the vehicle to outside storage area.

b. Install safety pin in the fire extinguisher systemin crew conpartnent.
c. Use production batteries.

d. Dunp all hydraulic pressure including park brake pressure.

e. Secure the loader's hatch with a key lock. Obtain |locks and keys fromand return to the Government T&A QAR
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f. Store the boxes containing the Loaders periscope and drivers center periscope.
g. Tarp the air induction areas of the tank. Tarp will be provided by PM Abrans.
h. Open hull and turret ammo doors. Bracing required.
Add stabilizer to all four (4) fuel cells as required for |ong-term storage.
j. Al drain screens will be installed.
k. Increase fuel in tank by 50 gallons per vehicle.
I. Release pressure fromone front fuel cap and one rear fuel cap.
m Hold 61 sets of the tank Gear nornally packed inside of the tank until shipping.

C.3.5.8.3.3 Spill Plan Counterneasures

C. 3.5.8.3.3.1 The contractor shall procure eight (8) garbage can nobile carts and twelve (12) bags of Peatsorb. Four (4) carts will be
enpty and four (4)will hold some bags of Peatsorb and the carts will be strategically placed, in case they are needed.

C. 3.5.8.3.3.2 The contractor shall procure eight (8) oil absorbing socks that will be strategically positioned to capture any
unexpected spills. These neasures are necessary to satisfy 40 CFR 112.

C. 3.5.8.3.3.3. In the event of a fuel spill or leak fromthe vehicle or the fueling system the LATP Emergency Response Plan will be
activated, when applicable.

C. 3.5.8.3.3.4. Three (125 Ib with/pull cart) fire extinguishers are required and will be provided by the government. It is noted that
these fire extinguishers are currently in the possession of General Dynam cs. The contractor will nmaintain themfree of ice and snow

with proper charge (fully charged/ usable).

C.3.5.8.4__Prep, Load and Ship Vehicles

C.3.5.8.4.1 The contractor shall performthe foll ow ng tasks:
a. Drive the tank fromthe parking lot to the Shipping building.

b. Exercise the main gun recoil nechanism 3 extensions (Gymastication). Update the gun record card after gymmastication is
conpl ete.

c. Collect and Pack Gear to be stowed and shipped in tank
d. Load and ship the vehicles in accordance with the Government provided schedul e.
e. Do optics purge as necessary.

C.3.5.8.4.2 Danmmged to Vehicles Wile In Storage

The parties agree that any damage/ defects that may occur to these 61 vehicles as a result of being in storage, will be repaired in
accordance with clause B.9 "Resol ution of Danmged/ Defective Government Material (DGV)".

C.3.5.9 PY4/ PY5 RXNB/ UTCP Change Qut Retrofit For 61 stored AIM Vehicle - Phase | REMOVAL OF HARDWARE

C.3.5.9.1 As part of Phase | of the RXNB (RHNB plus RTNB) and UTCP Change Qut Retrofit for the 61 stored vehicles (and per the
directions issued under the Stop Wrk Order dated 23 Oct 03) the contractor shall performthe follow ng scope of work:

C.3.5.9.1.1 The contractor shall renmove forty nine (49) sets of RXNB/UTCP hardware and twel ve sets (12) of RXNB (only) hardware to be
used as seed to the RXNB/UTCP Retrofit Program The hardware is required to be renmoved fromvehicles currently being stored for the
Korea program at LATP for shipnent to GDC Canada by the follow ng dates:

10 sets of RXNB/UTCP hardware by 10 Oct 03 (1st 10 to be packed and shi pped to GDC)
9 sets of RXNB/UTCP hardware by 17 Cct 03
11 sets of RXNB only hardware by 24 Cct 03
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11 sets of RXNB only hardware by 31 Cct 03

C. 3.5.9.2 Twenty (20) sets of RXNBs, and thirty (30) UTCPs renoved hardware shall be delivered to the LATP GFM Crib, ATTN. Mllie
W son. The renaining 41 RXNBs and (19 UTCPs that were shipped prior to the stop work order and 22 COct 03 TACOM |l etter) shall be packed
usi ng Standard Commerci al Packagi ng For El ectronic Conponents for shiprment to GDC Canada at the follow ng address:

General Dynamics Canada
3785 Ri chnmond Road
Otawa, Ontario, Canada
K2H 5B7

ATTN:  Tony Silvaroli
(613) 596-7364

C.3.5.9.3 The contractor is to ensure that the tanks hatch is closed and | ocked for storage condition.
C.3.5.9.4 DCVA GDLS will provide oversight of the RXNB/UTCP renoval fromthe Governnment owned tanks.

C.3.5.9.5 The contractor agrees that the above schedule is a starting point mninmmand the goal is to increase the pull schedule to 15
per week by 24 Cctober 2003.

C.3.5.9.6 The contractor will ensure that sufficient assets are available to avoid a break in tank production for m ssing RXNB/ UTCP
conponents directly related to the above renpval and shipnent schedul e.

C. 3.5.10 PY4/ PY5 RXNB/ UTCP Change Qut Retrofit For 61 stored AIM Vehicle - Phase || REINSTALLATI ON OF HARDWARE

C. 3.5.10.1 The contractor shall install the RHNB (P/N12993533), RTNB (P/N 12993531-1), and re-install the 49 each UTCPs, (already
pulled fromthe Korean Al M Tanks, |ocated in the LATP GFM crib) according to their respective Technical Mnuals. On the remaining 12
tanks, with UTCPs only the RHNB and RTNB will be installed. After installation the contractor shall performa vehicle re-qualification
as follows:

(1) Crcuit Breaker verification: Verify function of all CBs at both the Hull Networks Distribution Box and the
I nt erconnecti ng Box.

(2) Perform Hul I Networks Distribution Box and |Interconnecting Box system checkout after vehicle nodification.

a. Drivers Station:

1. Actuate Starter Only switch to verify function.

2. Verify that the Shift Selector is in the N position.

3. Start Engine. Verify that normal idle is 950 +/- 50 rpm tach idle rpmis 1300 +/- 100 rpm vehicle electrical
power is 28 +/- .75 vdc.

4. Rotate the drivers throttle control tw st grips backwards and maintain engine idle speed at a mni mum of 1600 rpm
while starting a suitable timng device. Record the time it takes for the first Pulse Jet System (PJS) pulse to occur after engine idle
speed is naintained at a mninmumof 1600 rpm Verify that the first pulse occurs two minutes +/- 15 seconds after engine idle speed is
mai ntai ned at a m ni num of 1600 rpm

5. Verify Auto Cool Down by actuating Starter Only switch and verifying that the fuel fault light blinks at the
Drivers Instrument Panel (DIP).

b. Loaders Station:
1. Verify Vehicle Intercomunications System (VIS) operation of all stations.
2. Start engine, set idle to tach idle. Actuate the Turret Blower Switch verify Nuclear Biological Chenical (NBC
system acti vati on.
3. Check Ready Armp Door operation.
4. Shut Down Vehicle.

c. GQunners_Station:
1. Unlock the Gun Travel lock and Turret Travel Lock. Ensure area around the vehicle is clear for turret novenent,
and close the drivers hatch. Turn on turret power.
2. Check turret slew clockwi se and counter clockw se in enmergency node and nornmal node.
3. Make sure that the breech is closed, install the Main Gun Firing Crcuit Tester, nove the safe/ arnmed lever to
armed, palmat the gunners station and actuate the trigger. Verify that the firing circuit tester light illumnates.
4. Performat least one fire control systemtest.

d. Commanders_Station:
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Verify master and turret power On/Off at the Upgraded Tank Conmanders Panel (UTCP)

Turret power On.

Verify auxiliary hydraulic punp operation (On /Of control) at the UTCP.

Verify commanders weapon station operation by checki ng powered slew and safe/arm operation.

5. Start engine, set idle to tach idle. Verify NBC main operation. Shut down the engine. Actuate the NBC back up
switch to verify NBC back up operation.

6. Verify UTCP panel light intensity control.

7. Verify UTCP light test.

8. Verify that the Gun Travel Lock and Turret Travel Lock are | ocked.

9. Open drivers hatch. Palmat the commanders station. Myve the switch to the on position. Hatch open gun turret
drive inactive light illumnates on the drivers alert panel. Drivers hatch open light on commanders alert panel remains on.
Turret hydraulic power valves are on.

10. Turret power O f, master power Off.

PN PE

C. 3. 5. 10.3 After conpletion of the vehicle re-qualification, the contractor shall restore the vehicle to storage condition.
C 3.5.10.4 DCMC shal | be responsible to verify that GDLS conplies with their SON They are authorized to conduct any or all

inspections and tests identified in the SON either jointly (preferred) with the contractor or independently (upon conpletion of GDLSs
inspections and test).

C.3.5.11 PY5 RXNB Change Qut Retrofit for 32 AIM Vehicles - Phase | and Phase || (Renoval and Reinstallation)

C.3.5.11.1 The contractor shall renmove and reinstall the RHNB (P/N 12993533), and RTNB (P/ N 12993531-1) in the followi ng AlMPY5
Vehi cl es according to their respective Technical Manuals:

Production Vehicles Quantity
Novenber 2003 11
Decenber 2003 10
January 2004 11

C.3.5.11.2 After reinstallation, the contractor shall performa vehicle re-qualification as follows:
(1) Crcuit Breaker verification: Verify function of all CBs at both the Hull Networks Distribution Box and the
I nt erconnecti ng Box.
(2) Perform Hul I Networks Distribution Box and |Interconnecting Box system checkout after vehicle nodification.
a. Drivers Station:

1. Actuate Starter Only switch to verify function.

2. Verify that the Shift Selector is in the N position.

3. Start Engine. Verify that normal idle is 950 +/- 50 rpm tach idle rpmis 1300 +/- 100 rpm vehicle electrical
power is 28 +/- .75 vdc.

4. Rotate the drivers throttle control tw st grips backwards and maintain engine idle speed at a mni mum of 1600 rpm
while starting a suitable timng device. Record the time it takes for the first Pulse Jet System (PJS) pulse to occur after engine idle
speed is naintained at a mninmumof 1600 rpm Verify that the first pulse occurs two minutes +/- 15 seconds after engine idle speed is
mai ntai ned at a m ni num of 1600 rpm

5. Verify Auto Cool Down by actuating Starter Only switch and verifying that the fuel fault light blinks at the
Drivers Instrument Panel (DIP).

b. Loaders Station:
1. Verify Vehicle Intercomunications System (VIS) operation of all stations.
2. Start engine, set idle to tach idle. Actuate the Turret Blower Switch verify Nuclear Biological Chenical (NBC
system acti vati on.
3. Check Ready Armp Door operation.
4. Shut Down Vehicle.

c. GQunners_Station:
1. Unlock the Gun Travel lock and Turret Travel Lock. Ensure area around the vehicle is clear for turret novenent,
and close the drivers hatch. Turn on turret power.
2. Check turret slew clockwi se and counter clockw se in enmergency node and nornmal node.
3. Make sure that the breech is closed, install the Main Gun Firing Crcuit Tester, nove the safe/ arnmed lever to
armed, palmat the gunners station and actuate the trigger. Verify that the firing circuit tester light illumnates.
4. Performat least one fire control systemtest.

d. Commanders_Station:
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Verify master and turret power On/Off at the Upgraded Tank Conmanders Panel (UTCP)

Turret power On.

Verify auxiliary hydraulic punp operation (On /Of control) at the UTCP.

Verify commanders weapon station operation by checki ng powered slew and safe/arm operation.

5. Start engine, set idle to tach idle. Verify NBC main operation. Shut down the engine. Actuate the NBC back up
switch to verify NBC back up operation.

6. Verify UTCP panel light intensity control.

7. Verify UTCP light test.

8. Verify that the Gun Travel Lock and Turret Travel Lock are | ocked.

9. Open drivers hatch. Palmat the commanders station. Myve the switch to the on position. Hatch open gun turret
drive inactive light illumnates on the drivers alert panel. Drivers hatch open light on commanders alert panel remains on.
Turret hydraulic power valves are on.

10. Turret power O f, master power Off.

PN PE

C. 3. 5 11.3 After conpletion of the vehicle re-qualification, the contractor will continue through normal production procedures to
prepare the vehicles for shipnent.

C.3.5.11.4 DCMC shal | be responsible to verify that GDLS conplies with their SON They are authorized to conduct any or all

inspections and tests identified in the SON either jointly (preferred) with the contractor or independently (upon conpletion of CDLSs
inspections and test).

C.3.5.12 PY5 RXNB Change Qut Retrofit for 32 AIM Vehicles - Phase | and Phase || (Renpval and Reinstall ation)

C.3.5.12.1 The contractor shall rempbve and reinstall the RHNB (P/N 12993533), and RTNB (P/ N 12993531-1) in the follow ng AlMPY5
Vehicl es according to their respective Technical Mnuals:

Production Vehicles Quantity
February 2004 10
March 2004 11
April 2004 11

C. 3.5.12.2 The contractor shall performthe RXNB Retrofit scope of work for this effort as described in paragraphsC. 3.5.11.2 through
C.3.5.11. 4 above. SubCin 0005AJ) is incorporated as as funding for this effort.

*C.3.5.13 MLA1 Marine Damaged Turret - Inspection of Damage and Submittal of Repair Scope of Wirk

C.3.5.13.1 The contractor shall inspect the damaged (stripped) MLAL Marine turret currently located at the Lina Arny Tank Plant for
integrity of the front and left side arnor package and submt an inspection report and repair scope of work to the Procuring Contracting
O ficer by July 31, 2004. The contractor's inspection report and repair scope of work shall include all repairs necessary to bring
the turret back to original condition. (Upon conpletion of the inspection and repair effort, the stripped and repaired turret will be
sent back to ANAD for marriage to the corresponding hull). Due to the unknown extent of the arnor danege, request contractor's
inspection and repair proposal include the price difference between repairing the damaged turret versus buying new arnor, proposal
shoul d al so include a breakdown of the repair cost. Funding to support this effort, for the contractor to performthe turret
inspection and submt an inspection report and repair statement of work is incorporated under SubClin 0005AK.

C.3.6. PY6 Vehicle Material Sets

The contractor agrees to purchase nmaterial sets to support Anniston Arny Depot's inductions and deliveries, and its own delivery

schedul e for the PY6 Program The vehicles to be inducted into the PY6 Programw ||l be 10th, 11th 13th and 8th year configurations.

The contractor shall purchase sufficient material to produce AIMtanks in accordance with Section C of this contract, and the technical
description devel oped under the MAP contract DAAEQ7-96-C- X168 for the vehicle year configurations called up. Material sets for Anniston
shal |l be as described in Clause C.7 as nodified to produce AIMtanks fromthe vehicle year called up. The contractor shall determ ne the
appropriate materials for its own use which will be substantially as described in Section C and Attachment 1, as nodified for the
vehicle configuration called up.

C.3.6.1 The PY6 vehicle induction schedule is as follows: The vehicles will be inducted starting with the 10th year first in
accordance with the delivery schedul e as shown in Section F, clause F.4.4.2.

Year Vehicle Quantity
10t h 104

11th 5
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13th 10
8th 6

C.3.6.2 In addition to the vehicle description as shown in C.1.1, C 1.2, C 3 and C. 3.2 above, the PY6 Al M Vehicles shall incorporate
the foll owing scope of work requirenents:

Installation of Block G Modification Kits

Upgraded Tank Commander's Panel P/ N 12473169, and UTCP Mounting Hardware
MLALID Kit A Wl dnents

Rermoval of O d Serial Nunber Tag

Installation of Turret PlatformBlock P/ N 12549829
Wyodl and G een Canoufl age Pai nt

ECP GDLT 9022 (per dropout factor)

ECPs 9018, GDLT 8876, GDLT 8798, GDLT 5434, CGDLT 8872
ECP G6T1018R1 PLGR

ECP GDLU 2165 Qui ck Di sconnect

El ectroni ¢ Muzzl e Reference System (EMRS)

Pul se Jet System (PJS)

Slip Ring Mod Kits

ECP GDLU 2149 (NBC Sponson Drain Val ve)

ECP GDLU 2206 (Plate with new serial nunber)

ECP GDLU 2284 (Paint Free Surface on Antenna Base)
ECP GDLU 2239 (Latch Bl ock Pin)

Trunni on Bearings, P/N 12323863 (100% Repl acenent)
Slide Munt Aftcap Tray

Enbedded Di agnostics (ECPs GDLU 2275, GDLU 2234, GDLU 2316)
ECPs GDLU 2256, GDLU 2262, GDLU 2268, GDLU 2257 and GDLU 2253 (per drop out factor)
ECP GDLU 2200 (J Plate Stiffener)

ECP (2T4106 (Loc Report Systens)

ECP GDLT 8891 (Dry Powder Engine Fire Extinguisher)
ECP GDLU 2239 (Amp Door Bracket)

ECP GDLU 2225 (Hydraulic Quick Disconnect Relocation)
ECP GDLU 6235 (NBC Cool i ng Tur bi ne Beari ngs)

ECP GDLU 2297 (Personnel Heater Sources of Supply)
ECP LOT3002R1 (Amp Rack Guide Del etion

Race Ring Drain Hole Relocation

Remove "Grind OFf" Both the O d Serial Nunber and O d Registration Nunber
ECP GDLU 6245 (NBC Stainless Steel Bolts)

ECP GDLU 6193 (New Shi ppi ng and St owage Speci fication)
ECP GDLU 6271 (Fire Bottle Guard)

ECP GDLU 6298 (Upgraded Tank Commander's Panel)

ECP GDLU 6302 (EE Seal)

ECP GDLU 6309 (Orifice Tee) (No Cost ECP)

ECP GDMY 0707 (Transm ssion Cabl e)

ECP GDMY 1842 (NBC Wl d Pads)

ECP GDMY 1962 (New DECU Si decar Bracket) (GFMitem
ECP GDLU 6311 (new RHNB Part Nunber) (GFMitem

ECP GDLU 6320 (new RTNB Part Nunber) (GFMitem

ECP GDLU 2195 (Rear Gille Door Latch)

C.3.6.2.1. PY6 Arnor Upgrades (Induction of 8th Year Vehicles)

C3.6.2.1.1 AIMPY6 will induct six eighth year vehicles which will receive front and side armor. Arnor is to be upgraded on MLA1 8th
year vehicles fromthe Contractor Furnished Material front/side turret armor configuration to the current MLAL/ MLA2 Gover nment Fur ni shed
Material (GFM heavy arnor front/side arnor configuration. Arnor packages shall be GFM The Contractor shall be required to devel op
procedures for the renoval of and disposal of the vehicle arnor currently in the vehicle and preparation of the vehicle for
incorporation of GFM frontal and side heavy arnor packages.

C.3.6.2.1.2 The contractor shall incorporate the followi ng scope of work changes for PY6 Vehicles:
a. "Torgue Testing Studs In The NBC Box" - CDLS Linma shall renpve the old studs and install the new studs.

b. " Tow Pintle Spacer P/N 12274621 Change" - The contractor shall purchase the Spacer P/ N 12274621 for the tow pintle. This spacer
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was an ANAD reclaimitem but it did not seat properly due to excess weld interference.

C.3.6.3 ALM Production Year Six (PY6) Program Requirenents

C.3.6.3.1. The contractor shall provide the below itenms to support the AIMPY6 Material Requirements (it is noted that 10 sets were
nmoved from PY5 as described in C 3.5.1. above)

Nonencl at ur e Part Nunber Quantity
Beam Splitter 12988980 125
W ndow 12988979 125
Dayl i ght W ndow 12932490 125
Radi cal Filter 12932488 125

C.3.6.4 Anniston Manufacturing Responsibility. For Production Year Six (PY6), Anniston Arnmy Depot will provide the follow ng:

Part Nunber Item

12528312 Bor e Evacuat or
12529685 Handl e

12529532 Cap, Contact

12529570 Contact Pin, Assenbly

C.3.6.5 PY6 Material Acquisition of Fratricide Bars

The contractor shall provide the follow ng National Stock Nunbers and quantities of Fratricide Bars in support of the PY6 Material
Requi rements, (this action is funded under SubC in 0006AC):

Norrencl at ure NSN Qy
Fratricide Bars 1015- 01- 203- 3347 135
Fratricide Bars 1015- 01- 203- 3346 270
Fratricide Bars 1015- 01- 203- 3335 270
Fratricide Bars 2590- 01- 197- 8093 675
Fratricide Bars 1015- 01- 203- 3334 270
Fratricide Bars 1015- 01- 203- 3351 270
Fratricide Bars 1015- 01- 203- 3345 270
Fratricide Bars 1015- 00- 200- 4331 675
Fratricide Bars 1015- 01- 197- 4932 810
Fratricide Bars 1015- 00- 203- 3336 3510

C.4 Limted Technical |nspection

A limted technical assessment on selected MIAL tanks will be conducted by a joint teamof ANAD and Contractor personnel. The
assessnment will provide current configuration and condition of each vehicle. The Governnment/ ANAD shall be responsible for any m ssing
LRU SRU on tanks inducted at ANAD to be supplied to the Contractor at LATP as reclaimmaterial.

C.5 Disassenbly of Tank
C. 5.1 Reserved

C. 5.2 Disassenbly. Disassenbly of the tank and all conponents, as applicable, shall be in accordance with the intent of accepted
Governnment TMs, DMARs and/or GDLS procedures.

C.5.3 Disposal. Itens, which are determined to be not usable, shall be disposed of using existing ANAD and GDLS di sposal procedures.

C.5.4 Use "As |s" Disassenbl ed conponents deened reusabl e shall be cleaned, painted, reassenbled, inspected, and

reinstall ed. Those conponents for which no build/repair criteria exists shall be cleaned, painted, and reinstalled as untested itens
with final acceptance after installation in vehicle; i.e. brackets, crosswi nd sensor, fire sensors, etc. Qun tubes shall be reused if
at |least 40%of the total life remains.
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C. 6 Rebuild Conponents

C. 6.1 During the rebuild process, the MLA1 shall be separated into najor conponents. Each of these conmponents which are identified by
the work share agreenent established between GDLS and ANAD shall be rebuilt. (Attachment I)

C. 6.2 GDLS shall rebuild Line Replaceable Units (LRUs), Shop Repl aceable Units (SRUs), and conponents in accordance with applicable
process and procedures. The Reliability Centered Maintenance (RCM concept is not applicable to this progranfcontract.

C.7 Parts Support.

Procurenment of new or replacenent conponents shall be controlled by the Contractor. Part requirenents will be defined through the Iist
of materials to be procured for Anniston Arny Depot as referenced in GDLS letter MPA 00-2472 dated 13 Cctober 2000 as "Report No.
LS36619011, dated 25 January 2001". The contractor nmay purchase any needed itens fromthe Governnent Supply System The Contractor
agrees to cooperate with their partner, Anniston Arny Depot, to purchase and provide the list of nmaterials to neet the Anniston Arny
Depot schedul e. Anniston Arnmy Depot shall provide the Contractor a delivery schedule identifying when the parts will be required.

C.8 Hull and Turret Modifications

C.8.1 Hull and Turret Repair. Hull and turret structures and conponents shall be repaired and are to be to a "like new' condition. If an
original weld nunbered/serialized conponent is missing or damaged beyond repair, the new or remanufactured conponent shall be
gi ven the weld nunber/serial nunber of the original conponent.

The battery box shall be cleaned and all evidence of corrosion renoved. The thickness of the horizontal support plate (less scale)
shall be no less then 0.090 inches. Any condition other than described shall be repaired.

The front fuel cells shall be repaired if required. The front crossover tube shall be replaced.

The Contractor's activities under this contract shall be in accordance with the Contractor's approved Pol lution Prevention Plan, and
incorporated into this contract by reference.

C. 8.2 Reserved

C.9 Conformance with Specifications, Drawings and Requirenents

C.9.1 The AIM Abrans tank configuration shall nmeet the requirenents of the Prime Item Fabrication Specification, ERR and ECPs outlined
in paragraph C 3, Vehicle Baseline.

C. 9.2 1t is the responsibility of the Contractor to furnish the requisite draw ngs, specifications, and pertinent information to its
subcontractors.

C.9.3 No exterior safety, instructional markings, vehicle registration, or five point stars shall be placed on the vehicle.

C. 9.4 The vehicles shall be painted as follows:

Production_Year CLIN Subdin Pai nt

PY4 (135 Vehicles) 0001AA, 0001AB, 0001AC, 0001AD, 0001AE Woodl and Green Canoufl age

PY5 (125 Vehi cl es) 0004AA, 0004AB, 0004AC, 0004AD, 0004AE, 0004AF, 0004AF Wyodl and G een Canouf | age
PY6 (125 Vehicl es) 0006AA, 0006AB Woodl and G een Canoufl age

PY5 (5 Option Vehicles) 0004AK Wodl and Green Canoufl age

C. 9.5 Wenever Engineering Change Proposals (ECP's) are prepared by a Government Agency or Engineering Services Contractor which effect
the portion of the current production configuration over which the Government retains control, the Contractor shall submit, within an

average 60 working days of receipt of witten ACO direction to incorporate a change, a proposal reflecting the increase or decrease of
the unit and total costs of the change including tools and gages, cost of obsol escence or rework, disposal of hazardous waste,

manuf acturing cost estimates of parts involved and packagi ng when affected. A qualifying proposal, unless otherw se authorized by the

ACO, will also be included in ECPs submitted by the contractor to the Admi nistrative Contracting Oficer (ACO.

C. 9.6 Each Government Furnished Equi pnent Record Fol der shall contain an Equi prent Record Fol der copy of Equi pnent Control DA Form 2408-
9. The Contractor shall conplete the DA Form 2408-9 and send the National Inventory Control Point (NI CP) copy to TACOM Materi al
Managenent Directorate, ATTN. AMSTA-FRX, Warren, M 48397-5000. The control page may be destroyed unless the Governnent requests speci al
di stribution (OT-90-12180).
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C.10 Configuration Control

C.10.1 The Contractor has control of the Al M Technical Data Package with the exception that the Government retains full control over the
Prime Item Product Specification and Final Inspection Report. The governnent nmintains configuration control over all items provided as
GFM  Any changes to itenms over which the government maintains configuration control requires approval by a Contracting Oficer via
execution of a contract nodification.

C. 10. 2 Changes (Change Requests (CR), waivers, deviations) to the MLA1 Abrans Techni cal Data Package may be made by the Contractor
except for those areas controlled by the Government. The Governnent shall be notified of all changes made by the contractor in
accordance with CDRL A002. The Contractor shall analyze all changes to determ ne the inpact on the Logistics support functions/products.
Logi stics inpacts shall be docunented with the change on the Logistics inpact sumary form

C. 10. 2.1 Changes (Conmmon MLA2 SEP/ MLA1 Changes). The contractor may incorporate common MLA2 SEP/ MLALl changes, which have no cost or
performance inpact, into the AlMtechnical data package w thout Contracting O ficer approval. The Governnment shall be notified of all
changes nade by the contractor in accordance with CDRL A002. The Contractor shall analyze all changes to determine the inpact on the
Logi stics support functions/products. Logistics inpacts shall be documented with the change on the Logistics inmpact summary form

C. 10. 3 The Governnent shall be allowed to electronically access the Contractor's Technical Data Package data base (ECARDs) and Change
Managnent data base (CMCS).

C. 10. 4 Changes inpacting Logistics may be di sapproved by the Governnent within five (5) working days after electronic notification of
the change. The CGovernnent will be notified electronically of scheduled contract Configuration Control Board (CCB) neetings. Governnent

representative's participation is at the Government's option.

C. 11 Governnent Furni shed Material)

C.11.1 The Governnent furnished items required to be installed in, or delivered with each Abrams Series Tank shall be furnished by the
Governnment (in respective required quantities to support work in-process without work around or disruption) FOB appropriate contractor
| ocation according to the requirenents lists shown in Attachment Il. Al handling, storage and installation costs are included in the
vehicle price.

C.11.2 The itenms listed on Attachnment Il shall be furnished by the Government. The contractor is not to acquire the items listed on
Attachment || except the refurbishnent effort of the reclainmed Germanium|.R Wndows identified in C 11.2.1.

C.11.2.1 The CGovernnent shall furnish, as is, Germanium|.R w ndows, part nunber 9376977 recovered from ML/ MLA1 tanks. The Gover nnment
will furnish to the contractor 1.2 salvaged wi ndows per tank. The Governnent will ship the recovered wi ndows to General Dynam cs

Anni ston Operations. The contractor shall not include in the firmfixed price for 135 PY4 Al Mvehicles, the cost of any Gernanium
material .

C.11. 3 Governnent Furni shed Material (PY5)

The provisions of clauses C. 11.1, C. 11.2 and C 11.2.1 above apply to AlM PY5 Vehicles.
C. 11. 4 Governnent Furni shed Material (PY6)
The provisions of clauses C. 11.1, C. 11.2 and C. 11.2.1 above apply to AIM PY6 Vehicles.

C. 12 Cass | Ozone Depleting Substances (Cl ODS)

C.12.1 Attachment |1l contains a list of specifications requiring Cass | Ozone Depleting Substances and used in the MLAL Technical Data
Package. The Contractor shall conply with the instructions of the Attachnent for each specification.

C.12.2 The follow ng docunments no |onger require consideration:

M L- STD- 1344 TT-C- 490 M L- STD- 794 O T-620

M L- S- 22473 M L- S- 5002 M L- C- 85054 M L-T- 21200
QQ P-35 M L-L-60326 M L- STD- 2000 M L- R-39016
ASTM A380 M L- T- 62340 FED- STD- 151 M L- HDBK- 454

C.12.3 The follow ng docunents no | onger require consideration as long as the contractor conplies with the follow ng (or
subsequent)revisions to elininate Cl ODs:

M L- F-18264D, Anmendrent 2 (dated 31 May 94)
M L- G- 48497A, Anendnent 2 (dated 30 Sep 93)
M L- W81822A, Anendnent 2 (dated 15 Mar 94)
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M L- T- 81955, Anendnent 1 (dated 6 Sep 95)

C.12.4 The follow ng docunents have approved Cl ODs elimnation clauses posted on the Acquisition Center web site which can be reached by
usi ng URL: wwv. tacom army. mi |/ acqcen/ ci ods. htni :

DOD- P- 16232 M L- W 22759 M L- C- 85049
M L-STD-171 M L- C- 39029

M L- STD- 186 Q P-416

M L- STD- 2175 M L- C- 81562

C.12.5 The contractor shall identify non-Cl ODs replacenents for ASTM D4126, M L-C-81302 and M L-T-81533 which neet all performance
requirenents and do not have del eterious effects on form fit or function. If, for specific application, the contractor can not identify
a suitable replacenment for these materials, the contractor shall notify the Contracting Officer prior to the procurenent and use of
these materials for Governnent approval by a Senior Approval Oficial.

C.12.6 ML-M 12218C Monobronotri fl uoronethane (Hal on 1301) has no current alternative. An appropriate waiver for use in a contract with
the U. S. CGovernnment has been obtained. This waiver only authorizes the government to include Halon 1301 in the specifications in the
contract and does not waive any other law, regulation, requirenment or criteria relating to use of Halon 1301 the contractor may be
required to conply with. (Attachment 111)

C.12.7 ASTM E427-95, Paragraph 9.1.1 lists CFC-12 (a ClODs) as an option test gas. To elimnate Cl ODs, when neeting the requirenents of
paragraph 9.1.1 of ASTM E427-95 the contractor shall delete CFC- 12 as an optional test gas and use HCFC-22 instead. HCFC-22 is a O ass
Il Ozone Depl eting Substance which is not nmandated for elimnation under the auspices of Public Law 102-484.

C.12.8 M L-PRF-7024E (dated 1 Cct 97), Table 1 (page 5) requires particulate contam nation testing in accordance with ASTM D2276. To
elimnate Cl ODs, when neeting the requirements of Table 1 of M L-PRF-7024 the contractor shall performthe particul ate contam nation
testing in accordance with ASTM D2276-97. This test procedure has been revised to elimnate all Cl ODs references.

C.12.9 M L-HDBK-808 (dated 18 Jul 96), Paragraph 5.3.1.1 (page 11) allows vapor degreasing and solvent cleaning with ML-T-81533 or O T-
620 (methyl chloroform). To elininate ClODs when neeting the requirenents of paragraph 5.3.1.1 of ML-HDBK-808 the contractor shall
del ete ML-T-81533 and O T-620 as optional cleaning and vapor degreasing sol vents.

C.12.10 M L-E-5400T, Amendnent 3 (dated 14 May 90) is included on the |ist because paragraph 3.1.8 (page 7) requires cleaning operations
be conducted in accordance with ML-S-5002. To elinminate ClODs when neeting the requirenments of paragraph 3.1.8 of ML-E-5400 the
contractor shall conply with ML-S-5002D, Amendnent 1 (dated 24 Mar 94).

C.12.11 ML-T-28800 has recently been revised to M L-PRF-28800F (dated 24 Jun 96) the contractor shall conply with this document--this
performance specification elimnates all Cl ODs references.

C.12.12 M L-F-14072D (dated 4 Cct 90) references a nunmber of specification and standards which used to contain CIODs. To insure all
Cl ODs application are elimnated for ML-F-14072D, the contractor is required to conply with the follow ng revisions to the
specifications |isted bel ow These revisions have specifically addressed Cl ODs elimnations:

M L- P-23377G (30 Sep 94)

M L- S-8802F, Anmendnent 4 (20 Jan 95)

M L- G- 22750F (31 May 94)

M L- PRF-81733D (15 May 98)

TT-C- 490D, Interim Anmendnment 1 (14 Sep 94)
M L- G- 53039A, Anendment 2 (19 May 93)

C. 13 Pol lution Prevention Plan

The Contractor's activities under this contract shall be in accordance with the Contractor's approved Pol lution Prevention Plan, and
incorporated into this contract by reference.

C. 14 Heavy Arnor NRC License

The contractor shall follow the requirenents of GDLS NRC License SUB-1564 (#21-21068-01, Amd 13 - March 31, 2005), and the provisions of
Attachment |V.

C. 15 I n-Process Reviews (IPRs)

The Program Managenent Team shal |l inplenent periodic IPRs to assure that program mi ssion and objectives are achieved. Date, tinme agenda
and location will be nutualy agreed upon. |nterchanges between the Contractor and Government shall be acconplished tel ephonically or by
vi deo conferencing whenever possible. Use of electronic nedia data exchange between contractor and CGovernnent is also preferred.
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*Changed by Modification 43, Previously changed by Mdification 42

*** END OF NARRATI VE C 001 ***
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SECTION G -

NET CHANGE FOR AWARD:

CONTRACT ADM NI STRATI ON DATA
PRON
AVS CDY | NCREASE/ DECREASE CUMULATI VE
M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
474GACU347 0.00 $ 1, 000. 00 $ 1, 000. 00
VDEMDOOO
M PR4AHDP0O00038
NET CHANGE $ 1, 000. 00
NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
AV X4930AAPHA6D0000MDEMI0025AB  S01002 We6HZV $ 1, 000. 00
NET CHANGE $ 1, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMI

$ 233, 453, 325. 15

$ 1, 000. 00 $

233, 454, 325. 15
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